

SECRET
(When Filled In)

Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050090-9
CONTRACT INSPECTION REPORT

CONTRACT NO. 78B04747A000900050090-9 TASK NO.

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

26 November 1963

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Rental Maintenance and Service

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☐

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☐

YES

☐

NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☐

YES

☐

NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☐

YES

☐

NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

(See Reverse Side)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐

CONTINUE AS PROGRAMMED

☐

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

Declass Review by NIMA/DOD

☐

TERMINATE

☐

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

25X1A

Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050090-9

Work called for in contract has been completed and is now considered acceptable. Awaiting report on latest status from the Office of Logistics.